SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:08AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 528 Const Calendar Day: 881 Date: 06-Feb-2012 Monday 04 SOF4éOOligF§13 9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:15am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Overcast

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Cloudy and cool

*Email review

*0800 SAS Staff Meeting

*Generate detailed responses to Submittal 2550 Rev 26, and 27 — WBA Weekly Weld Reports. | sent
guestions for clarification to METS and they responded this morning. | incorporated them into Rev 26 and
auctioned it to Stanley Ku. In the afternoon | auctioned it to April Smith for finalization. Rev 27 took the
rest of the afternoon.

*Met with Wenyi Long, Bob Kick, James Duxbury, and Nhan Vo about RFI 2698 — Hinge A Restraint
Bracket Redesign at 1300 hrs today. It was agreed that TY Lin will use CCO 120 to draft up new plan
sheets for the new Restraint Brackets. Wenyi agreed to send out an email directing TY Lin to begin under
CCO 120.

+1430 hrs Hinge K meeting. The Superbent is no longer useful for the Hinge K closure pour because it is
out of position. It was placed on a radial skew but the closure pour is a square pour.

*Continue with response to Submittal 2550 R28.

*Today was supposed to be the first day of drilling for the Hinge KW tie-down micro-piles. The area was
not available for ABF, so the drilling contractor, Hillside Drilling, had to be placed on standby.

| accrued 2 hours of overtime covering the Contractor's hours and getting caught up on responses to
Submittals.

04-0120F4 Bid Item: 056 E-L13-ALB.056 E Line Lift13 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L13-WEL.056 E Line Lift13 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L13-ALB.056 W Line Lift13 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Wilcox, Jason Diary #: 528  Date: 06-Feb-2012

Monday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L13-WEL.056 W Line Lift13 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L13-CBM.056 E-W Line Cross Over Lift13 Cross Beam

CCO-208 Bid Item: 001
HILLSIDE DRILLING INC.

0-HKC-000.208 Hinge K Coordination

Diary:

CCO0-208-Work for duct Bank-

001 0-HKC-000.208

Dispute

[]

CCO0-208 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

0-HKC-000.208 Hinge K Coordination
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